LST-1166 - EE/CA Preparation Schedule
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1 & Research EE/CA Optionsand 18 days Mon Wed 1/26/11 d
Review Technical Information 1/3/11
2 | Prepare EE/CA Text and Submit 32 days Mon Tue 2/15/11 E 1
as Available for Pre-Review 1/3/11
3 @ Executive Summary - EPA 5days Fri2/18/11 Thu2/24/11 [P |
Review
4 |5 EE/CA Site Characterization- 7 days Wed Thu 2/3/11 [P |
EPA Review 1/26/11
5 |« Identification of Removal 5 days Mon Fri2/4/11 (=S|
Action Objectives - EPA Review 1/31/11
6 " Identification and Analysis of 7 days Thu2/3/11 Fri2/11/11 (RS |
Removal Action Alternatives -
EPA Review
7 & Comparative Analysis of 7 days Mon Tue 2/15/11 [P
Removal Action Alternatives - 2/7/11
EPA Review
8 s Recommended Removal Action 5 days Tue Mon 2/21/11 [P
Alternative - EPA Review 2/15/11
9 #* Revise EE/CA Sections as 22 days Thu 2/3/11 Fri3/4/11 J
Appropriate Following EPA
Review
10 & Discuss Issues and EE/CA with 25 days Thu 2/3/11 Wed 3/9/11 d
EPA and (re)Submit some/all
for Supplemental Review
11 & Techlaw Internal QC of Interim 4 days Wed Mon 3/14/11 Caa
Draft EE/CA and Revisions 3/9/11
12 |#* Complete and Submit Interim 1 day Tue Tue 3/15/11 o
Draft EE/CA to EPA 3/15/11
13 " Revise/Edit Interim Draft EE/CA 24 days Tue Fri4/15/11 [=
(to Draft/Final) per EPA/USCG 3/15/11
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